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1. Enclosure (1) is the Installation Restoration Status/Action Report for March 1990.

2. Should you have any questions regarding this matter, the point of contact is Commander,
Western Division, Naval Facilities Engineering Command (Attn: Mr. Stephen Chao,
Code 1813SC, (415) 877-7512).
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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS/ACTION REPORT

MARCH 1990

Progress During the Reporting Period -

Cone Penetrometer Testing (CPT) and hydropunch sampling continued and Phase II well
installation began in March. As of the end of March, 77 CPT had been completed and 74
hydropunch samples had been collected. Phase II drilling began on March 28 at Site 9 and
one well was completed as of March 31. March field activities are shown on Table 1.

Phase II plans for field activities other than CPT/hydropunch were realigned in March.
Rather than initiating Phase II drilling and sampling at all Phase II sites in March and April,
initial Phase II work will focus on Sites 8, 9, 15, and 16. This realignment is intended to
accelerate data acquisition on the west side of the runway to accommodate interim
remediation within the MEW plume as soon as possible. Work on the east side of the
runway is projected to begin in August 1990.

Phase II CPT/hydropunch activities have been entirely successful. Evaluation of
CPT/hydropunch data has revealed that some of the originally planned locations for
CPT/hydropunch will not be necessary to select well locations, as is the objective of the
CPT/hydropunch work. Therefore, the planned numbers of CPT and hydropunch samples
for Phase II is shown on Table 2; other planned field activities and activities accomplished to
date are also shown on Table 2.

Reports and Meetings -

No reports were submitted in March.

Three project meetings and a public meeting were held in March. The public meeting was an
"open house" at NAS Moffett Field on March 26, 1990. Approximately 45 people attended
the meeting. March meetings are shown on Table 3.

Problems Encountered and Resolutions -

The Phase II Plan has not been finalized because EPA has not yet submitted written
comments on the Phase II Plan.

Resolution: WESTDIV has been in contact with the EPA and has requested written
comments be submitted as soon as possible.
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4. Reports Scheduled for April/May Submittal -
»  The Draft Phase I Characterization Report will be submitted in May.
+ "The Closure Plan for Tanks and Sumps is being finalized.
+ The project Management Plan is being finalized.

5. Planned field activities for April and May are shown on Table 4.
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TABLE 2. STATUS OF PHASE IY FIELD ACTIVITIES AS OF MARCH 30, 1990
HAS HMOFFETT FIELD RI/TYS
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SITE PLANNED  COMPLETE PLANNED COMPLETE. PLANNED  COMPLETE PLANNED COMPLETE
3 8 8 6 6 3 0 11 0
4/6/7 10 10 7 7 4 0 13 0
5 27 18 27 18 26 0 18 0
8 17 15 15 13 0 0 4 )
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16 0 0 0 0 4 0 0 0
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Date
3/12/90

3/15/50

3/23/90

3/26/50

TABLE 3 - MARCH 1950 MOFFETT MEETINGS

ocation

DHS,Barkeley

Energy Systems
O0ak Ridge

WESTDIV
San Bruno

Moftett Field

Attendses

Chaa (WESTOIV);
Anschutz (Moffeit);
Robinson, Eddy (IT);
Nakashima {DHS);
Loyd, Jonas (CDM);
Mitani (EPA)

Pritz, Sturdevant (MMES)
Kuhimeier, Bradlsy (IT)

Chao (HESTDIV);
Anschutz {Moffett);
Rebinsen, Bradiey (IT)

Representatives of
Mofiett, WESTDIY, 1IT,
DHS, CRWQCB, and public

Tooic/Comments

Project status,
PMP, vertical
Conduits, quarterly
reports, Phase II
comments, schedule

Aquifer test procedures

" proposed plans

Project status and
planning

Open house,

Noted representatives
were available for ons-
on-cne Ciscussions.



